TIMET REMEDIATION PROJECT

Consultants

DAILY INSPECTION REPORT ( 5 El

CONTRACT: TIMET Beta Ditch DATE: 08/05/2013 DAY: Monday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Environcon SHIFT: 1X 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 95 AM 110 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 3 12 Teamsters 0 0
Laborer(s) 10 12
Apprentice(s) 0 0

Detailed Contractor Activity/Progress:

Beta Ditch Observations

» The contractor conducted their safety meeting and work plan meeting. The contractor mobilized the
equipment to the site. GEI discussed the general objective of the work being performed during this working day
with the contractor. The objectives of the work performed were mobilized the contractors equipment, and start
building the ‘clean’ working roads for the Beta Ditch excavation.

At approximately 5 AM, the contractor stated mobilizing its equipment, and performed a safety meeting and
discussed heat stress and dust control. The contractor started dumping and grading type-2 material for ‘clean’
working roads. Additionally, the contractor started setting up the office trailer, and the water tower.

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

> Material Delivery: Type-2 Material
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck

» Field Sketch:
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» PHOTOS: Click here to enter text.

PHOTO # DESCRIPTION
1 Trucks dumping type-2 material for working roads.
2 Contractor mobilizing equipment, to set up water tank.
3 Contractor dumping and grading type-2 material.
4 Contractor dumping type-2 material.
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CONTRACT: TIMET Beta Ditch DATE: 08/06/2013 DAY: Tuesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Environcon SHIFT: 1X 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 95 AM 110 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 1 12 Teamsters 0 0
Laborer(s) 5 12
Apprentice(s) 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observations

The contractor conducted their safety meeting and work plan meeting. The contractor continued to mobilize the
equipment to the site. GEI discussed the general objective of the work being performed during this working day
with the contractor. The objectives of the work performed were to mobilize the contractor’s equipment, and to
continue building the ‘clean’ working roads for the Beta Ditch excavation.

At approximately 6 AM, the contractor performed a safety meeting and discussed heat stress and dust control.
The contractor started dumping and grading type-2 material for ‘clean’ working roads. Additionally, the contractor
started setting up the office trailer, and the water tower.

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

> Material Delivery: Type-2 Material
Equipment: The contractor used or has on site the following pieces of equipment.

Quantity Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 ‘ Dump truck

» Field Sketch:
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» PHOTOS: Click here to enter text.

PHOTO #

DESCRIPTION

1

Continuation of placing type-2 material for the construction of
the ‘clean’ working roads.

Continuation of placing type-2 material for the construction of
the ‘clean’ working roads. Water was on-site watering the
type-2 material and on-site material.

Continuation of placing type-2 material for the construction of
the ‘clean’ working roads, and equipment mobilizing.

Continuation of placing type-2 material for the construction of
the ‘clean’ working roads, and equipment mobilizing.
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CONTRACT: TIMET Beta Ditch DATE: 08/07/2013 DAY: Wednesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Environcon SHIFT: 1X 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 95 AM 110 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 1 12 Teamsters 0 0
Laborer(s) 5 12
Apprentice(s) 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observations

The contractor conducted their safety meeting and work plan meeting. The contractor continued to mobilize the
equipment to the site. GEI discussed the general objective of the work being performed during this working day
with the contractor. The objectives of the work performed were to mobilize the contractor’s equipment, abandon
and protect selected wells, and to continue building the ‘clean’ working roads for the Beta Ditch excavation.

At approximately 6 AM, the contractor performed a safety meeting and discussed heat stress and dust control.
The contractor started dumping and grading type-2 material for ‘clean’ working roads. Additionally, the contractor
started setting up the office trailer, and the water tower. The contractor proceeded mark the excavation limits and
to protect the selected wells outside of the excavation limits. Wells within the excavation limits were abandoned
and grouted by Eagle Drilling (sub-contractor). Based on the previous surveying, it appears that some wells were
in a different coordinate system and seemed to be off, and not in the correct place. Three additional wells
(EWXMCF 04, CMT-109, and CLD-R) appeared to be within the excavation limits, and should be abandoned.
Environcon will send a request for an authorization for abandoning the additional wells.

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

» Material Delivery: Type-2 Material

Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» Field Sketch:
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» PHOTOS: Click here to enter text.

PHOTO # DESCRIPTION
1 Contractor protecting wells.
2 Contractor protecting wells, continues to mobilize equipment
3 Contractor marked the excavation limits with pink colored

flags.
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CONTRACT: TIMET Beta Ditch DATE: 08/08/2013 DAY: Wednesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Environcon SHIFT: 1X 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 95 AM 110 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 1 12 Teamsters 0 0
Laborer(s) 5 12
Apprentice(s) 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observations

The contractor conducted their safety meeting and work plan meeting. The contractor continued to mobilize the
equipment to the site. GEI discussed the general objective of the work being performed during this working day
with the contractor. The objectives of the work performed were to mobilize the contractor’s equipment, abandon
and protect selected wells, and to continue building the ‘clean’ working roads for the Beta Ditch excavation.

At approximately 6 AM, the contractor performed a safety meeting and discussed heat stress and dust control.
The contractor started dumping and grading type-2 material for ‘clean’ working roads. Additionally, the contractor
started installing water pipe line to connect to water tank. The contractor continued abandoning and grouting wells
within the excavation limits. Wells within the excavation limits were abandoned and grouted by Eagle Drilling
(sub-contractor), and continued with a pre-construction surveying of the site. The contractor worked to reduce the
dust and monitored wind conditions. A water truck was used to moisture condition the roads and haul routes
throughout the shift.

» Material Delivery: Type-2 Material
Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» PHOTOS: Click here to enter text.

PHOTO # DESCRIPTION PHOTO
1 Contractor protecting wells.
2 Contractor protecting wells, continues to mobilize equipment
3 Contractor marked the excavation limits with pink colored
flags.
4 Contractor creating doing earth work to create a pathway.
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Contractor removing debris from working area.
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CONTRACT: TIMET Beta Ditch DATE: 08/09/2013 DAY: Friday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Environcon SHIFT: 1X 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 95 AM 110 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 1 12 Teamsters 0 0
Laborer(s) 5 12
Apprentice(s) 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observations

The contractor conducted their safety meeting and work plan meeting. The contractor continued to mobilize the
equipment to the site. GEI discussed the general objective of the work being performed during this working day
with the contractor. The objectives of the work performed were to mobilize the contractor’s equipment, continue
building the ‘clean’ working roads for the Beta Ditch excavation, continue the installing the wheel-wash, and
conduct air monitoring by GEI.

At approximately 6 AM, the contractor performed a safety meeting and discussed heat stress and dust control.
The contractor started dumping and grading type-2 material for ‘clean’ working roads. Additionally, the contractor
continued to install the water pipe line to connect to water tank. The contractor continued installing the wheel-
wash; this work is on-going. The contractor worked to reduce the dust and monitored wind conditions. A water
truck was used to moisture condition the roads and haul routes throughout the shift. No detectable levels of
asbestos were recorded by GEI's air monitoring station.

» Material Delivery: Type-2 Material
Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» PHOTOS: Click here to enter text.
PHOTO # DESCRIPTION PHOTO
1 Contractor watering ‘clean’ working roads. E
2 Contractor watering ‘clean’ working roads and grading.
3 Contractor mobilizing and watering soil to create ‘clean’
working pathway.
4 Contractor mobilizing and watering soil to create ‘clean’

working pathway.
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CONTRACT: TIMET Beta Ditch DATE: 08/10/2013 DAY: Saturday
GEI PROJECT # 1323080 START: 0600 FINISH: 1430
CONTRACTOR: Environcon SHIFT: 1X 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 95 AM 110 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 1 12 Teamsters 0 0
Laborer(s) 5 12
Apprentice(s) 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observations

The contractor conducted their safety meeting and work plan meeting. The contractor continued to mobilize the
equipment to the site. GEI discussed the general objective of the work being performed during this working day
with the contractor. The objectives of the work performed were to mobilize the contractor’s equipment, continue
building the ‘clean’ working roads for the Beta Ditch excavation, continue the installing the wheel-wash, and
conduct air monitoring by GEI.

At approximately 6 AM, the contractor performed a safety meeting and discussed heat stress and dust control.
The contractor started dumping and grading type-2 material for ‘clean’ working roads, and watering the future
excavation areas. Additionally, the contractor continued to install the water pipe line to connect to water tank. The
contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift. Sprinklers were installed through the site to moisture
condition the excavation areas. No detectable levels of asbestos were recorded by GEI's air monitoring station.

» Material Delivery: Type-2 Material
Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» PHOTOS: Click here to enter text.

PHOTO # DESCRIPTION PHOTO
1 Contractor grading ‘clean’ working roads.
2 Wheel-wash installation.
3 Contractor watering the ‘clean’ working roads.
4 View from south of the Beta Ditch, and directly north of

SW-1 Pond. Concrete storm-water structure visible on
the lower portion of the photo. ‘Clean’ working roads
visible on the back.
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CONTRACT: TIMET BETA DITCH DATE: 08/13/2013 DAY: Tuesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 80 AM 110 PM
WEATHER: X CLEAR [ RAIN [OOVERCAST [OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 3 12 Asbestos Contractor 8 12
Laborer(s) 10 12 Teamsters 0 0
Apprentice(s) 0 0 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» The contractor conducted their safety meeting and work plan meeting. The contractor discussed concerns
regarding heat stress, and dust control. GEI discussed the general objective of the work being performed during
this working day with the contractor. Walker Specialty Contractors (WSC) were on-site today and received TIMET
safety training. The objectives of the work performed was start using the wheel-wash, mobilized WSC and start
grubbing ACM areas, Envirocon to continue placing and grading type-2 material for clean roads.

At approximately 7 AM, Walker started grubbing the ACM area within area A of the Beta Ditch. At approximately
8 AM the first side-dump truck to removed ACM material arrived at the site. WSC started preparing the first truck
with liner; ACM from area A was placed in the lined side-dump truck, and was “burrito” wrapped by WSC laborers.
GEI, WCM and the truck driver signed a ACM Soil Manifest for each truck for disposal. During this working day,
seven (7) trucks hauled ACM soil material in a burrito wrap. Each truck had approximately 20 to 30 cu.yds of
ACM material, and took approximately 2 to 3 hours from the time it arrive at the site

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

» Material Delivery: No Material was delivered today.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» Field Sketch:

» PHOTOS: Click here to enter text.

PHOTO #

DESCRIPTION

PHOTO

1

WSC excavating ACM from area A
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WSC excavating ACM from area A

WSC “burrito wrapping” the ACM with liner in the side dump
truck.

WSC placing ACM within the side dump trucks.
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CONTRACT: TIMET BETA DITCH DATE: 08/14/2013 DAY: Wednesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 80 AM 110 PM
WEATHER: X CLEAR [ RAIN [OOVERCAST [OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 3 12 Asbestos Contractor 8 12
Laborer(s) 10 12 Teamsters 0 0
Apprentice(s) 0 0 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» The contractor conducted their safety meeting and work plan meeting. The contractor discussed concerns
regarding heat stress, dust control and proper PPE. GEI discussed the general objective of the work being
performed during this working day with the contractor. The objectives of the work performed was to complete the
ACM excavation in Area A

At approximately 7 AM, Entact informed the contractor that the sprinklers installed on the previous working day
had flooded the working roads located within the northern portion of the Beta Ditch, along the property line. The
working roads provide access to the trucks in and out of the site. Around 8 AM, Envirocon proceeded to crush
and plug with on-site material the single culvert located within ACM Area C. Additionally, Envirocon plugged a
double culvert located in the ACM Area B. The contractor will continue to work on the mitigating suspect ACM
water to contaminate the clean working areas.

At approximately 7:30 AM the first side-dump truck arrived on site to be used to haul ACM soils of site. WSC
started preparing the first truck with liner; ACM was placed in the lined dump truck, and was “burrito” wrapped by
WSC labors. During this working day, ten (10) trucks hauled ACM soil material in a burrito wrap. Each truck had
approximately 20 to 30 cu.yds of ACM material, and took approximately 2 hours from the time it arrive at the site.
The ACM excavation Area A was completed at approximately 3 PM. In addition, Broadbent performed final visual
clearances for bulk asbestos in Area A. The final visual clearances were performed at the request of GEI Consultants
and in accordance with the Clark County Air Quality-approved work plan. No readily identifiable bulk asbestos materials
were observed during the final visual clearances. It should be noted that a limited amount of transite was observed just
beyond the southwestern margin of Area A. Broadbent notified GEl immediately and WSC promptly removed the
materials in accordance with applicable regulations.

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

» Material Delivery: No Material was delivered today.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» Field Sketch:
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» PHOTOS:
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PHOTO #

DESCRIPTION

PHOTO

1

Flooded working roads.
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Culvert being removed, excavation in ACM area B

Single culvert removed near ACM excavation area B.

Excavation of ACM Area B.

Excavation of ACM Area C.
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CONTRACT: TIMET BETA DITCH DATE: 08/15/2013 DAY: Thursday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 80 AM 110 PM
WEATHER: X CLEAR [ RAIN [OOVERCAST [OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 3 12 Asbestos Contractor 8 12
Laborer(s) 10 12 Teamsters 0 0
Apprentice(s) 0 0 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» The contractor conducted their safety meeting and work plan meeting. The contractor discussed concerns
regarding heat stress, dust control and proper PPE. GEI discussed the general objective of the work being
performed during this working day with the contractor. The objectives of the work performed were to continue the
ACM excavation and stock-piling in Area B and Area C.

Within the excavation of ACM Area C, metal debris was encountered. Additionally, berms made out of type-2
material were placed around the stock-pile ACM material to contained suspect ACM water. See the attached
pictures.

At approximately 6:30 AM the first side-dump truck arrived on site to be used to haul ACM soils within Area B of
site. WSC started preparing the first truck with liner; ACM was placed in the lined side-dump truck, and was
“burrito” wrapped by WSC labors. During this working day, eleven (11) trucks hauled ACM soil material in a
burrito wrap. Each truck had approximately 20 to 30 cu. yds of ACM material, and took approximately 1 to 2 hours
from the time it arrive at the site. Please note that only the ACM soils within Area B were removed off site during
this working day. The ACM excavation in Area B and C will continue during the next working day.

In addition, Broadbent performed final visual clearances for bulk asbestos in Area B. No readily identifiable bulk
asbestos materials were observed during the final visual clearances. However, the full 2-feet excavation was not
achieved within the entire excavation area. WSC will re-mobilized during the next working day and complete the
excavation.

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

» Material Delivery: No Material was delivered today.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» Field Sketch:
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» PHOTOS:
PHOTO # DESCRIPTION

1

Excavation at Area B, hauling ACM soil from Area B.
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Excavation in Area C. Berms made out of type-2 material
were placed around the stock-pile ACM material to contained
suspect ACM water.

Metal debris encountered in ACM area C.

Excavation of ACM Area C.

Excavation of ACM Area B.
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CONTRACT: TIMET BETA DITCH DATE: 08/16/2013 DAY: Friday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: VERONICA DE FREITAS TEMPERATURE: 80 AM 110 PM
WEATHER: X CLEAR [ RAIN [OOVERCAST [OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Foreman 1 12 Water Truck Driver 2 12
Operator(s) 3 12 Asbestos Contractor 8 12
Laborer(s) 10 12 Teamsters 0 0
Apprentice(s) 0 0 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» The contractor conducted their safety meeting and work plan meeting. The contractor discussed concerns
regarding heat stress, dust control, proper PPE, and ensure that the full 2-feet excavation is achieved in the ACM
excavation areas. GEI discussed the general objective of the work being performed during this working day with
the contractor. The objectives of the work performed were to continue the ACM excavation in Area B and Area C,
and stockpile and hauling non-hazardous material from the south east corner of the Beta Ditch excavation limits.
Four side-dump trucks were hauling ACM material, and one side-dump truck was hauling non-hazardous
material.

At approximately 6:30 AM the first side-dump truck arrived on site to be used to haul ACM soils within Area C of
site. WSC started preparing the first truck with liner; ACM was placed in the lined dump truck, and was “burrito”
wrapped by WSC labors. During this working day, fourteen (14) trucks hauled ACM soil material in a burrito wrap,
and four (4) trucks hauled non-hazardous material off site. Each truck had approximately 20 to 30 cu. yds of ACM
material, and took approximately 1 to 2 hours from the time it arrive at the site. Please note that only the ACM
soils within Area B were removed off site during this working day. The ACM excavation in Area B and C will
continue during the next working day.

In addition, Broadbent performed final visual clearances for bulk asbestos in Area B. No readily identifiable bulk
asbestos materials were observed during the final visual clearances. However, the full 2-feet excavation was not
achieved within the entire excavation area. WSC will re-mobilized during the next working day and complete the
excavation.

The contractor worked to reduce the dust and monitored wind conditions. A water truck was used to moisture
condition the roads and haul routes throughout the shift.

» Material Delivery: No Material was delivered today.

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 Excavator
2 Water Truck
1 Grading equipment
1 Dump truck
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» PHOTOS:

PHOTO # DESCRIPTION PHOTO

1 Excavation and hauling ACM soil from Area C.
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Stock-piling non-hazardous material from the south east corner of
the Beta Ditch excavation limits.

Stock-piling non-hazardous material from the south east corner of
the Beta Ditch excavation limits.

Excavation of ACM Area C.
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DATE: 08/19/2013 DAY: Monday

CONTRACT: TIMET BETA DITCH

GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 72 AM 97 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs

Envirocon Foreman 3 12 GEI Field Staff 3 12
Envirocon Crew 5 12 GEI Sub (Broadbent) 1 12
Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Open pits, PPE, unauthorized visitors, lightning policy.
» Walker performs ACM removal in Areas B and C. Total ACM loads - 15
» Envirocon performs general excavation in Area 3. Total Non-ACM loads - 7
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description

2 Kobelco 210 track hoe
Water Truck

» Field Sketch: N/A
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PHOTO #

DESCRIPTION

PHOTO

1

Area A stockpile and surrounding berm. View E

Area C stockpile and surrounding berm. View N
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CONTRACT: TIMET BETA DITCH DATE: 08/20/2013 DAY: Tuesday

GEI PROJECT # 1323080 START: 0600 FINISH: 1800

CONTRACTOR: Envirocon SHIFT: 1X 20 30

INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 83 AM 105 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs

Envirocon Foreman 3 12 GEI Field Staff 3 12

Envirocon Crew 5 12 GEI Sub (Broadbent) 1 12

Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Hydration, heat, pulse rates
» Walker performs ACM removal in Area C. Total ACM loads - 15
» Envirocon performs general excavation in Areas 1 and 3. Total Non-ACM loads - 2
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description

2 Kobelco 210 track hoe
Water Truck
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CONTRACT: TIMET BETA DITCH DATE: 08/22/2013 DAY: Thursday

GEI PROJECT # 1323080 START: 0600 FINISH: 1800

CONTRACTOR: Envirocon SHIFT: 1X 20 30

INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 84 AM 102 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs

Envirocon Foreman 3 12 GEI Field Staff 3 12

Envirocon Crew 5 12 GEI Sub (Broadbent) 2 12

Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Heat stress, hydration.
» Walker performs ACM removal in Area E. Total ACM loads - 15
» Envirocon performs general excavation in Areas 3 and 6.
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL track hoe
1 Komatsu PC400LC hoe
2 Kobelco 210 track hoe
2 Water Truck
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CONTRACT: TIMET BETA DITCH DATE: 08/23/2013 DAY: Friday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 84 AM 102 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 3 12
Envirocon Crew 5 12 GEI Sub (Broadbent) 2 12
Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Dust control
» Walker performs ACM removal in Area E. Total ACM loads - 11
» Envirocon performs general excavation in Areas 3 and 6. Total Non-ACM loads - 21
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL track hoe
1 Komatsu PC400LC hoe
2 Kobelco 210 track hoe
2 Water Truck
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CONTRACT: TIMET BETA DITCH DATE: 08/24/2013 DAY: Saturday
GEI PROJECT # 1323080 START: 0600 FINISH: 1200
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, M Quinlan TEMPERATURE: 73 AM 91 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 6 GEI Field Staff 2 6
Envirocon Crew 5 6 GEI Sub (Broadbent) 2 6
Walker Crew 9 6 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Dust control, wind
» Walker performs ACM removal in Area E. Total ACM loads - 6
» Envirocon performs general excavation in Areas 3 and 6.
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL track hoe
1 Komatsu PC400LC hoe
2 Kobelco 210 track hoe
2 Water Truck
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CONTRACT: TIMET BETA DITCH DATE: 08/26/2013 DAY: Monday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, M Quinlan TEMPERATURE: 72 AM 77 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 2 12
Envirocon Crew 5 12 GEI Sub (Broadbent) 2 12
Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.

- H&S: Dust control, heat, hydration
» Walker performs ACM removal in Area E. Total ACM loads - 19
» Envirocon performs general excavation in Areas 3 and 6.

» NDEP rep requests visual inspection of all haul truck tarps. GEI contacts trucking company to assure that no
trucks leave facility with questionable tarps.

» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL track hoe

Komatsu PC400LC hoe

Kobelco 210 track hoe

CAT D6 dozer

Water Truck

1
2
1
2
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CONTRACT: TIMET BETA DITCH DATE: 08/27/2013 DAY: Tuesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, M Quinlan TEMPERATURE: 66 AM 93 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 2 12
Envirocon Crew 5 12 GEI Sub (Broadbent) 2 12
Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.

- H&S: Dust control, heat, hydration
» Walker performs ACM removal in Area E. Total ACM loads - 15
» Envirocon performs general excavation in Area 6.

» NDEP rep informs GEI that an export truck has failed to engage tarp prior to exiting Site. GEI requests an
onsite driver to radio ahead and notify truck in question. Communication was successful; truck was tarped in route

to the landfill.
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL track hoe
1 Komatsu PC400LC hoe
2 Kobelco 210 track hoe
1 CAT D6 dozer
2 Water Truck
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CONTRACT: TIMET BETA DITCH DATE: 08/28/2013 DAY: Wednesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, M Quinlan TEMPERATURE: 75 AM 98 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 2 12
Envirocon Crew 5 12 GEI Sub (Broadbent) 2 12
Walker Crew 9 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Address tarp condition issues
» Walker performs ACM removal in Area E. Total ACM loads - 15
» Envirocon performs general excavation in Area 6.
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL track hoe

Komatsu PC400LC hoe

Kobelco 210 track hoe

CAT D6 dozer

Water Truck

N (PN
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CONTRACT: TIMET BETA DITCH DATE: 08/29/2013 DAY: Thursday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 81 AM 98 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 3 12
Envirocon Crew 5 12 GEIl Sub 2 12
Walker Crew 7 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.

- H&S: Hydration, heat stress
» Envirocon’s certified asbestos operator resumes ACM stockpiling in the former Area D. This location includes
Area D and extends to the limits of the general excavation where ACM has been identified. Envirocon also works
in the southern portion of Area 6 peeling non-ACM overburden away from gray sand layer that marks the
presence of ACM according to BAI.
» Walker resumes removal activities in Area E to completion and moves operations to NW portion of Area 6.
Total ACM loads: 16
> Material Delivery: No Material was delivered today.

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL
1 Komatsu PC400LC
1 Kobelco 210
2 Water Truck

» Field Sketch:
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The roads will be offset an appropriate amount from the shoring, Al features shown herein are
subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously
sefve as stormwater diversion features for the excavation. Stormwater will pond interior te these
structures. See figures 3,4, and 5 for detailed traffic patierns.

LEGEND

ZONE 1 EAST

ZONE 2 EAST

ZOME 3 WEST

ZONE 4 WEST

ZONE 5 WEST

ZONE 6 WEST

ON-SITE HAUL ROAD
WELL PROTECTION
ENGINEERED SHORING
FENCE

STORMWATER DIVERSION BERM
OUTBOUND TRAFFIC

INBOUND TRAFFIC

TIMET BETA DITCHES
SITE LAYOUT

5242013 | Figuet

DESCRIPTION

1

Excavation in former Area D by certified Envirocon

operator
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ACM soils removal in NW portion of Area 6 by certified
Envirocon operator

ACM soils removal in Area E performed by Walker
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CONTRACT: TIMET BETA DITCH DATE: 09/03/2013 DAY: Tuesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, M Quinlan TEMPERATURE: 77 AM 97 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 2 12
Envirocon Crew 5 12 GEI Sub (Broadbent) 7 12
Walker Crew 13 12 - 0 0

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
- H&S: Truck traffic, heat stress, communication

» Walker stages for loading ACM soils previously stockpiled in central (vicinity of former Area D) and southern
portions of Area 6.

» Envirocon track hoes and D6 dozer working in SW Area 4 for stockpiling and loading of Non-ACM soils, and to
excavate the ditch according to design grades.

» During the cutting of the southern bank in Area 4, an HDPE pipe was exposed and identified as another waste
transfer pipe that once originated at ponds but has since been abandoned. The pipe will be sealed prior to
backfill.

» Total ACM soil loads removed: 19

» Material Delivery: No Material was delivered today.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL
1 Komatsu PC400LC
1 Kobelco 210
2 Water Truck
1 D6T Bulldozer

» Field Sketch:
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The roads will be offset an appropriate amount from the shoring, Al features shown herein are [E—
subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously
sefve as stormwater diversion features for the excavation. Stormwater will pond interior to these
structures. See figures 3,4, and 5 for detailed traffic patterns.

SCALE IN FEET

TIMET BETA DITCHES
SITE LAYOUT

5242013 | Figuet

PHOTO #

DESCRIPTION

1

Historic OPW line encountered during excavation of south
bank in Area 4. View S
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CONTRACT: TIMET BETA DITCH DATE: 09/04/2013 DAY: Wednesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1700
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 80 AM 102 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 11 GEI Field Staff 3 11
Envirocon Crew 8 11 GEI Sub 2 11
Walker Crew 7 11 Envirocon Sub (Geotek)| 1 5

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
- H&S: Communication, heat stress, visibility, wind

» Walker stages for loading ACM soils previously stockpiled in southern portion of Area 6. Envirocon’s 345CL
backhoe stockpiling and removing Non-ACM soils on the opposite side of the ditch from Walker. Envirocon also
excavates in the west portion of Area 5 (Initial Area 5 excavation scope downsized to ACM areas only. Truck
loading begins at 0646.

» Import of backfill begins in Area 3, placed using belly dumps and graded in <1 ft lifts using Komatsu 380
loader, CAT H14 scraper/grader, and CAT D6T dozer.

» Geotek rep onsite for testing of backfill. Compaction conducted via wheel rolling method with a minimum of 2
passes on each lift.

» Doosan DX225 fitted with hoe ram for demo of concrete stormwater structure. Demo begins at 1020.

» 1640: High winds on Site, work is shut down. Equipment and site secured. AMP stations dismantled and
brought to trailer by GEI staff.

» Total ACM soil loads removed: 21
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/4/13 — 1513 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Komatsu PC400LC

Doosan with hoe ram

Kobelco 210

380 loader

H14 grader

Water Truck

D6T Bulldozer

e L T TS SN TN =
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» Field Sketch:
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to accommodate traffiic. The haul roads are graded 2% away from the excavation to simultanesusly —— Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these SGALERI 651 Corporsts Circle.
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structures. See figures 3,4, and 5 for detailed traffic patterns. Goidan, Oolerac 80401 PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO # DESCRIPTION

1 Area 3 backfill activities. View N
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Demo of concrete stormwater structure in Area 4. View
SwW
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CONTRACT: TIMET BETA DITCH DATE: 09/05/2013 DAY: Thursday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: M Quinlan, J Pieretti, J Shelkey TEMPERATURE: 77 AM 102 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEIl Field Staff 3 12
Envirocon Crew 8 12 GEI Sub (Broadbent) 2 12
Walker Crew 7 12 Envirocon Sub (Geotek)| 2 -

ansultants

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting
- H&S: Heat, communication, truck traffic

» Walker resumes ACM soil removal in the southern and northern portions of Area 6, on the east side of the beta
ditch.

» Envirocon stockpiles non-ACM soils in Area 4, east of concrete structure. A hoe ram and back hoe are used to
continue removal of the concrete structure. A third back hoe loads trucks with non ACM soils stockpiled towards
the southwestern portion of Area 4.

» Clean backfill is imported and placed and graded in Area 3. Envirocon also places some of the backfill to begin
constructing a road along the northwestern property boundary.

» Concrete/rebar rubble generated during demo of stormwater structure is staged in the NE portion of Area 6
and is further broken apart with hoe ram for better handling upon removal.

» Total ACM soil loads removed: 18
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/5/13 — 2737 tons

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Komatsu PC400LC

Doosan with hoe ram

Kobelco 210

380 loader

H14 grader

Water Truck

D6T Bulldozer

| I T e e O
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The roads will be offset an appropriate amount from the shoring. All features shown herein are Procared By DES GEI
subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed a . a B rv——— TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as slormwater diversion features for the excavation. Stormwater will pond interior to these SCALEIN FEET 881 Corporsto Cicle CHE &
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siructures. See figures 3,4, and 5 for detailed traffic patterns Goiden, Coloraca 83401 [FROBOEAL ¥ 562 5-24-2013 I Figure 1

PHOTO #

DESCRIPTION

1

Layers of material exposed during stormwater structure
removal
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General excavation activities in Area 4. View W

Rill erosion of haul road due to hose leak

Area 3 backfill activities
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CONTRACT: TIMET BETA DITCH DATE: 09/06/2013 DAY: Friday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Shelkey, M Quinlan, J Pieretti TEMPERATURE: 81 AM 103 PM
WEATHER: X CLEAR [O RAIN O OVERCAST 0OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEIl Field Staff 3 12
Envirocon Crew 9 12 GEIl Sub 2 12

7 10 Envirocon Sub

Walker Crew (Diamondback, Geotek) 2 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting
» Walker resumes ACM soil removal in the northern portion of Area 6 and southern portion of Area 4.

» Envirocon loads non-ACM soils from the southern portion of Area 6 into haul trucks for disposal. Clean backfill
is brought in and placed and graded in Area 3. Envirocon also continues placing some of the backfill to begin
constructing a road along the northwestern property boundary.

» Envirocon subcontractor, Diamondback Land Surveying onsite shooting final grades where applicable. Geotek
onsite conducting compaction testing.

» Total ACM soil loads removed: 16
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/6/13 — 2445 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Komatsu PC400LC

Doosan with hoe ram

Kobelco 210

380 loader

H14 grader

Water Truck

D6T Bulldozer

L T T T TN
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» Field Sketch:
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The roads will be offset an appropriate amount from the shoring. All features shown herein are Praparsd By DES  GEI
subjeot to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - B S oae TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— PP CHK_E1
structures. See figures 3,4, and 5 for detailed traffic patterns. ,,_,,_%:'ﬂ o PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Haul road at northwestern portion of Beta Ditch
constructed with imported backfill. View W
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Consolidation of ACM soils in Area 4. View N

Area 3 backfill placement and grading. View N

ACM identified in northern Area 6
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Test pit in northern area [ s

High winds creating difficulties for Walker crew
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CONTRACT: TIMET BETA DITCH DATE: 09/09/2013 DAY: Monday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 76 AM 95 PM
WEATHER: X CLEAR [ RAIN [OOVERCAST [OFOG WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 3 12
Envirocon Crew 9 12 GEI Sub (Broadbent) 2 12
Walker Crew 7 12 Envirocon Sub (Geotek)| 1 5

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Walker resumes ACM soil removal in the SW portion of Area 4. Total ACM loads - 23

» Envirocon loads non-ACM soils and concrete rubble from the northern portion of Area 4 into haul trucks for
disposal at the certified facility. General ditch excavation in northern portion of Area 6.

» ACM operator for Envirocon digs ACM soils in Area 4 to a depth nearing final grade.
» Geotek onsite for compaction and density testing.
» 1736: High winds, rain and lightning observed on site.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/9/13 — 2272 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Komatsu PC400LC

Doosan with grapple

Kobelco 210

380 loader

H14 grader

Water Truck

D6T Bulldozer

e LS [T PN TSN =
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» Field Sketch:
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to accommadate traffic. The haul roads are graded 2% away from the excavation to simultanecusly EnVHOCOII SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these SOALEISTEET 851 Corporste Cicde. CHK _El
structures. See figures 3,4, and 5 for detailed traffic patterns. mi",,‘,: 0401 PROPOSAL #: 8462 5-24-2013 l Figure 1
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PHOTO # DESCRIPTION

1 ACM layer observed beneath haul road. View NE
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Test pits for ACM investigation in north Area 6 haul road.
View NW

Discolored ACM soils excavated and stockpiled for
removal. View S
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CONTRACT: TIMET BETA DITCH DATE: 09/10/2013 DAY: Tuesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 73 AM 85 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 3 12
Envirocon Crew 9 12 GEI Sub 2 12
Walker Crew 7 12 Envirocon Sub 1 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Walker resumes ACM soil removal in the SW portion of Area 4. Total ACM loads - 19

» Envirocon loads non-ACM soils and concrete rubble from the northern portion of Area 4 into haul trucks for
disposal. General ditch excavation continues in northern portion of Area 6.

» ACM soil identification and consolidation activities performed in central Area 6.
» Imported backfill stockpiled in Area 3
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/10/13 — 1997 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Komatsu PC400LC

Doosan with grapple

Kobelco 210

380 loader

H14 grader

Water Truck

D6T Bulldozer

L S T TS SN TN T
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structures. See figures 3,4, and 5 for detailed traffic patterns, iy PROPOSAL #: 8462 5-24-2013 l Figure 1
. J

PHOTO #

DESCRIPTION

PHOTO

1

View NE

ACM identification and consolidation. Central Area 6.
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ACM soil removal in Area 4. View N
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CONTRACT: TIMET BETA DITCH DATE: 09/11/2013 DAY: Wednesday
GEI PROJECT # 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Pieretti, J Shelkey, M Quinlan TEMPERATURE: 73 AM 82 PM
WEATHER: X CLEAR [ORAIN O OVERCAST O FOG OWIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foreman 3 12 GEI Field Staff 3 5-12
Envirocon Crew 9 3-12 GEI Sub 2 3
Walker Crew 7 3 Envirocon Sub 1 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Walker resumes ACM soil removal in the SW portion of Area 4. Total ACM loads - 4
» Envirocon loads non-ACM soils from central Area 6 and north Area 4.
» Imported backfill stockpiled in Area 3

» 0815: Job shut down due to concerns regarding wheel washing area and track out. Limited Envirocon crew
remains onsite to rebuild wheel wash station.

» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/11/13 — 438 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Komatsu PC400LC

Kobelco 210

380 loader

H14 grader

Water Truck

D6T Bulldozer

A e N

» Field Sketch: N/A
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CONTRACT: TIMET BETA DITCH DATE: 09/12/2013 DAY: Thursday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Shelkey, J Pieretti, M Quinlan TEMPERATURE: 75 AM 89 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 3 11-12
Envirocon Crew 9 12 GEI Sub (Broadbent) 2 12
Walker Crew 7 10 Envirocon Sub 1 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting
» Import of general fill. Placed in Area 3 stockpile and northwest portion of Area 6. Graded in 1 ft lifts and
compacted via wheel loader rolling.
» Envirocon subcontractor, Walker Specialty Construction, loads haul trucks with ACM soils from north and south
Area 6 stockpiles. Total ACM loads - 30
» Envirocon loads Non-ACM soils from central Area 6. Total Non-ACM loads - 33
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/12/13 - 2181 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

N e LS TSN N T
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» Field Sketch:
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subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - e TIMET BETA DITCHES
to accommodate traffiic. The haul roads are graded 2% away from the excavation to simultanesusly Envirocon SITE LAYOUT
serve as stormwater diversion features fcrr the excavation. Stormwater will pond interior to these T pp— 51 oo CHK_E1
structures. See figures 3,4, and 5 for detailed traffic patterns.  Cotorat FROPOSAL # 3462 5-24-2013 I Figure 1

PHOTO # DESCRIPTION PHOTO

1 Ditch excavation, central Area 6. View SSE
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Rebuilt wheel wash station. View NW

Imported backfill placed in northern portion of Beta Ditch.
View SSE
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CONTRACT: TIMET BETA DITCH DATE: 09/13/2013 DAY: Friday

GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30

INSPECTOR: J Shelkey, J Pieretti, M Quinlan TEMPERATURE: 76 AM 90 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs

Envirocon Foremen 3 12 GEIl Field Staff 3 11-12
Envirocon Crew 9 12 GEI Sub (Broadbent) 2 12

Walker Crew 7 10 Envirocon Sub 1 -

» Import of general

removal activities in

Detailed Contractor Activity/Progress:

Beta Ditch Observation

» Safety and planned activities meeting

fill. Placed in Area 3 stockpile and northwest portion of Area 6. Graded in 1 ft lifts and

compacted via wheel loader.

» Envirocon subcontractor, Walker Specialty Construction, loads haul trucks with ACM soils from north and south
IArea 6 stockpiles. ACM stockpiles removed, areas cleared by Broadbent Associates. Walker resumes ACM

southwest portion of Area 4. Total ACM loads - 31

» Envirocon loads Non-ACM soils from central and northern portions of Area 6.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.

» Equipment: Th

> 9/13/13-77

e contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

N RIS R
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» Field Sketch:
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to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— 651 Corporte s CHK_El

structures. See figures 3,4, and 5 for detailed traffic patterns. ,,_,_%:2 —— PROPOSAL # 8462 5.24-2013 | Figure 1

» PHOTOS:

PHOTO #

DESCRIPTION PHOTO

1

Backfill placed, graded and compacted in northern portion
of Area 6. View SE
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ACM stockpiled and loaded for export in SW portion of
Area 4. View E.

ACM soil export operations in northern portion of Area 6.
View NW.
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CONTRACT: TIMET BETA DITCH DATE: 09/16/2013 DAY: Monday

GEI PROJECT #: 1323080 START: 0600 FINISH: 1800

CONTRACTOR: Envirocon SHIFT: 1 20 30

INSPECTOR: J Shelkey, J Pieretti, M Quinlan TEMPERATURE: 76 AM 100 PM

WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs

Envirocon Foremen 2 12 GEIl Field Staff 3 11-12

Envirocon Crew 9 12 GEIl Sub 2 12

Walker Crew 7 10 Envirocon Sub 1 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting
» Import of general fill. Placed in south portion of Area 3 and northwest portion of Area 6. Graded in 1 ft lifts and
compacted via wheel loader.

» Envirocon subcontractor, Walker Specialty Construction, loads haul trucks with ACM soils from Area F and
southwest Area 4 stockpile. Broadbent observes no surficial ACM following soil removal from proposed 2 ft cut in
Area F. Total ACM loads — 21 (3 from Area F. 18 from Area 4)

» Envirocon loads Non-ACM soils from southern portion of Area 6. Continuation of general excavation to design
grades in south Area 6/north Area 4. Diamondback surveyor onsite to record grade. Total Non-ACM loads - 19

> Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
> 9/16/13 —1998.27 tons

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

CAT 366EL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

e e S [ FE N TN TS
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NOTE:
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subjeot to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - B i oar TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these pE— PP CHK_E1

il ‘Sume 114
structures. See figures 3,4, and 5 for detailed traffic patterns. Goidan, Oolerac 80401 PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO #

DESCRIPTION

PHOTO

1

Backfill progress in northern portion of Area 6. View NW
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Area F 2 ft cut. View N.

Grading/Stockpiling Non-ACM in Area 6. View E.
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CONTRACT: TIMET BETA DITCH DATE: 09/17/2013 DAY: Tuesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Shelkey, J Pieretti, M Quinlan TEMPERATURE: 76 AM 99 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG X WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 3 11-12
Envirocon Crew 9 12 GEI Sub (Broadbent) 2 9.5
Walker Crew 7 9 Envirocon Sub 2 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting

» Import of backfill material. Placed in south portion of Area 3 and northwest portion of Area 6 moving southeast.
Graded in 1 ft lifts and compacted via wheel loader.

» Envirocon subcontractor, Walker Specialty Construction, loads haul trucks with ACM soils from southwest Area

4 stockpile. Broadbent surveys soils in the vicinity of the loading area and recommends further ACM removal
based on visual evidence of ACM. ACM activities shut down at 1445 due to high winds. Total ACM loads — 16

» Envirocon loads Non-ACM soils from southern portion of Area 6. Continuation of general excavation to design
grades in south Area 6/north Area 4. Broadbent clears additional portions of Area 4. Envirocon excavates and
stockpiles. Diamondback surveyor onsite to record grade and Geotek representative onsite to perform physical
testing on backfill. Total Non-ACM loads - 30

> Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
> 9/17/13 - 105

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

CAT 366EL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

L IS E T TSN PN TSN TSN
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» Field Sketch:
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to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously E“V"‘ocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— PP CHK_E1
structures. See figures 3,4, and 5 for detailed traffic patterns. ,__,_%:2 o PROPOSAL # 8462 5.24-2013 | Figure 1
. J
PHOTO # DESCRIPTION PHOTO
1 Backfill progress in northern portion of Area 6. View N
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ACM and Non-ACM excavation in Area 4. View S

Stockpiling Non-ACM soils in south portion of Area 6.
View E
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CONTRACT: TIMET BETA DITCH DATE: 09/18/2013 DAY: Wednesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Shelkey, J Pieretti, M Quinlan TEMPERATURE: 76 AM 99 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 3 12
Envirocon Crew 9 12 GEI Sub (Braodbent) 2 12
Walker Crew 7 12 Envirocon Sub 1 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting
» Import of backfill material. Placed in south portions of Area 3 and northwest portion of Area 6 moving southeast.
Graded in 1 ft lifts and compacted via wheel loader. Compaction testing conducted by Geotek.

» Envirocon subcontractor, Walker Specialty Construction, loads haul trucks with ACM soils from southwest Area
4 stockpile. Broadbent conditionally clears Area 4 based on surficial visual observations Total ACM loads — 22

» Envirocon loads Non-ACM soils from southern portion of Area 6. Continuation of general excavation to design
grades in south Area 6/north Area 4. Total Non-ACM loads — 28

» ~2 ft cast iron pipe encountered at top of northern slope in SW Area 4. Envirocon to investigate and cap.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
> 9/18/13-80

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

CAT 366EL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

e LS R T =

Page 1 of 3



TIMET REMEDIATION PROJECT

DAILY INSPECTION REPORT

~

G El Consultants

» Field Sketch:

-

Area 4 ACM
Istockpile and
loading area

AponzTE
o

Cast iron pipe J

NOTE:

Area cleared for
_sJNon-ACM exc.
Further general
lexcavation and
stockpiling
conducted

The roads will be offset an appropriate amount from the sharing. All features shown herein are

ENNESRRRER]
==
s

I

backfill area to

CAVATION LT

iy - T {l‘q ‘
7/ : W/M/’/ » B

.

ErofamaeR
DIVERSION
BERM  WATER

LEGEND

ZONE 1EAST

ZONE 2EAST

ZONE 3 WEST

ZONE 4 WEST

ZONE 8 WEST

ZONE § WEST

ON-SITE HAUL ROAD
WELL PROTECTION
ENGINEERED SHORING
FENCE

STORMWATER DIVERSION BERM
QUTBOUND TRAFFIC
INBOUND TRAFFIC

Prsarsa By DES  GEI
subjeot to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - . e TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— PP CHK_E1

il ‘Sume 114
structures. See figures 3,4, and 5 for detailed traffic patterns. Goidan, Oolerac 80401 PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO #

DESCRIPTION

PHOTO

1

Compaction testing on backfill. View W
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Backfill in Area 6 placed and compacted in 1 ft lifts. View
S

Cast iron pipe encountered in Area 4. View E.
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CONTRACT: TIMET BETA DITCH DATE: 09/19/2013 DAY: Thursday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1X 20 30
INSPECTOR: J Shelkey, J Pieretti, M Quinlan TEMPERATURE: 76 AM 93 PM
WEATHER: X CLEAR 0O RAIN [ OVERCAST O FOG O WIND [ OTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEI Field Staff 3 12
Envirocon Crew 9 12 GEI Sub (Broadbent) 2 12
Walker Crew 4 7.5 Envirocon Sub (Geotek)| 1 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting

» Import of backfill material. Placed adjacent to area 5 and northern portion of Area 6 moving southeast. Graded
in 1 ft lifts and compacted via wheel loader. Compaction testing conducted by Geotek.

» Envirocon subcontractor, Walker Specialty Construction, loads 3 final haul trucks with ACM soils from
southwest Area 4 stockpile. Broadbent conditionally clears Area 4 based on surficial visual observations. Walker
demobilizes. Total ACM loads — 3

» Envirocon loads Non-ACM soils from southern portion of Area 6 and southwest portion of Area 4. Continuation
of general excavation to design grades in south Area 6/north Area 4. Total Non-ACM loads — 48

» Envirocon begins general excavation in Area 1

» 2 terracotta pipes and 1 RCP encountered in Area trending SW from northern property boundary
» Wheel wash holding tank vacuumed cleaned by Envirocon on 9/18/13 from ~ 1800 to 2100.

» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.

> 9/19/13-93

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

CAT 366EL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

N GRS
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» Field Sketch:
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PHOTO #

DESCRIPTION

PHOTO

1

Area 6 backfill progress. View NW
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Piping encountered in Area 1. View NE 2

Backfill adjacent to Area 5. View ESE
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CONTRACT: TIMET BETA DITCH DATE: 09/26/2013 DAY: Thursday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 60 AM 74 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG X WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 4 12 GEIl Field Staff 1 12
Envirocon Crew 7 12 GEI Sub (Broadbent) 1 4

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Backfill material imported and placed in Areas 1, 4 and 6.
» RCP in Area 1 removed prior to backfill and staged for disposal.
» Geotek onsite. Performs two moisture and compaction tests in Area 6.

> Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/26/13 — 3159 tons

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
2 CAT 345CL

Kobelco 210

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

RN R ke
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subject to field fit by the Envirocon Project Superintencent. Turmouts may be adced where needed . . . - emm— TIMET BETA DITCHES
10 accommodate traffic. The haul roads are graded 2% away from the excavabion to smultanecusly — — Envirocon SITE LAYOUT
s8Mve As stonmwater dversion features for the excavabon Stormwater will pond interior to these pop— [P —— cHE B
structures. See figures 3,4, and 5 for detailed traffic patterns. Ly PROSOSAL # 8402 5.24-2013 Figue 1
e J

PHOTO # DESCRIPTION PHOTO

1 RCP removed from Area 1
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Suspect object observed in side slope of Area4. View SE

Backfill and compaction activities in Beta Ditch. View NE
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CONTRACT: TIMET BETA DITCH DATE: 09/27/2013 DAY: Friday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 60 AM 76 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 12
Envirocon Crew 7 12 GEIl Sub 2 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Backfill material imported and placed in Areas 4 and 6. Rough grading in Area 2.
» Diamondback onsite for survey
» Geotek onsite. Performs moisture and compaction tests in Areas 4 & 6.

> Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/27/13 — 4574.98 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

RPN R
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» Field Sketch:
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NOTE:

The roacis will be offset an appropriate amount from the sharing. All features shown herein are Prapared By DES  GEI

subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - . e TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously p— — E“V"‘ocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— PP CHK_E1

structures. See figures 3,4, and 5 for detailed traffic patterns. ,__,_%:2 o PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Grading Area 2. View W
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Compaction and moisture density testing in Area 4. View
w
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CONTRACT: TIMET BETA DITCH DATE: 09/28/2013 DAY: Saturday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: M Quinlan, J Pieretti TEMPERATURE: 60 AM 80 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 2 55-75
Envirocon Crew 7 12 GEIl Sub - -

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.

» Backfill material imported and placed in Areas 2, 4 and 6.

» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/28/13 — 3568 tons

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

RPN R
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» Field Sketch:

-

NOTE:

The roads will be offset an appropriate amount from the sharing. All features shown herein are
subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed
fo accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these
structures. See figures 3,4, and 5 for detailed traffic patterns.
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PROPOSAL # 8462 5-24-2013 | Figure 1

PHOTO #

DESCRIPTION

PHOTO

1 Backfill progress in southwest Area 4. View SW
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Area 2 backfill. View SW.
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CONTRACT: TIMET BETA DITCH DATE: 09/30/2013 DAY: Monday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 60 AM 89 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 12.75
Envirocon Crew 6 12 GEIl Sub 1 5

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.

» Backfill material imported and placed in Areas 2, 4 and 6.
» Geotek conducts moisture and compaction testing in backfill areas.

> Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 9/30/13 — 2605 tons

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

RPN (e
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» Field Sketch:
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NOTE:

The roacis will be offset an appropriate amount from the sharing. All features shown herein are Prapared By DES  GEI

subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - . e TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously p— — E“V"‘ocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— PP CHK_E1

structures. See figures 3,4, and 5 for detailed traffic patterns. ,__,_%:2 o PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Geotechnical testing in Area 4. View SE
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Backfill progress in Area 6. View S
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CONTRACT: TIMET BETA DITCH DATE: 10/1/13 DAY: Tuesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 60 AM 92 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG X WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 12
Envirocon Crew 7 12 GEIl Sub 1 4.5

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Backfill material imported and placed in Areas 4 and 6.
» Soil pile in Area 2 and debris accumulated during construction removed from site. Hauled to Apex Landfill.
e 4 trucks — scrap metal
e 6 trucks — Area 2 soil
P Site meeting at 1300
» Geotek conducts moisture and compaction tests in Area 4.
> Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/1/13 — 3055.02 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Doosan 225

Water Truck

D6T Bulldozer

Sweeper

PR N R e e
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» Field Sketch:

-

The roads will be offset an appropriate amount from the sharing. All features shown herein are
subjeot to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these
structures. See figures 3,4, and 5 for detailed traffic patterns.
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FROPOSAL # 2462

5-24-2013 | Figure 1

PHOTO # DESCRIPTION

1 Removal of scrap/debris. View SE
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Removal of Area 2 soils pile. View W
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CONTRACT: TIMET BETA DITCH DATE: 10/3/13 DAY: Thursday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 63 AM 86 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG X WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 13
Envirocon Crew 7 12 GEIl Sub 1 4.5

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Backfill material imported and placed in Areas 4 and 6.
» Alternate projects conducted by Envirocon: TIMET chlorinator dust area repairs, NERT
» Geotek conducts moisture and compaction testing in backfill areas.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/3/13 — 4001 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Doosan 225

Water Truck

D6T Bulldozer

Sweeper

PR N R e e
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» Field Sketch:
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NOTE:

The roacis will be offset an appropriate amount from the sharing. All features shown herein are Prapared By DES  GEI

subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - . e TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously p— — E“V"‘ocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these prp— PP CHK_E1

structures. See figures 3,4, and 5 for detailed traffic patterns. Sbetit PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Capped Trade Effluent Line. Brick and mortar. View SE
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Capped Pitman Bypass Line. Brick and mortar.
Reinforced with additional materials per TIMET request.
East ditch cut shown. West side of ditch also capped.

Backfill progress in Area 4. View SW
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CONTRACT: TIMET BETA DITCH DATE: 10/4/13 DAY: Friday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 57 AM 71 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG X WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 13
Envirocon Crew 7 12 GEIl Sub 1 45

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Backfill material imported and placed in Areasl, 2, 4 and 6.
» Alternate projects conducted by Envirocon: NERT (excavation completed)
» Geotek conducts moisture and compaction testing in backfill areas.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/4/13 — 3211 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

PR N R e
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» Field Sketch:
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The roads will be offset an appropriate amount from the sharing. All features shown herein are [— OES  GEI

subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed - o e @ ” e Bk TIMET BETA DITCHES
to accommodate trafiic. The haul roads are graced 2% away from the excavation to simultaneously Env“‘ocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these P 51 Corporto Cirte CHC B

structures. See figures 3,4, and 5 for detailed traffic patterns. g PROPOSAL # 8452 5-24-2013 | Figure 1

PHOTO #

DESCRIPTION

PHOTO

1

Backfill progress. View NNE
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CONTRACT: TIMET BETA DITCH DATE: 10/5/13 DAY: Saturday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 55 AM 73 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 11 GEIl Field Staff 1 12
Envirocon Crew 7 11 GEIl Sub - 1

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cut, fill, grading and compaction in Areas 1, 4 and 6.
» Pitman line capped with brick and mortar.
» Material Delivery: No material import.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

PR N R e
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» Field Sketch:
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The roads will be offset an appropriate amount from the sharing. Al features shown herein are Pragarsc By

DES GEI
subjeot to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed . - - @ . e
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously —— Envirocon
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these e p— €81 Corporste Cidls CHK_E1
structures. See figures 3,4, and 5 for detailed traffic patterns. A PROPOSAL #: 8462

TIMET BETA DITCHES
SITE LAYOUT

5-24-2013 | Figure 1

PHOTO #

DESCRIPTION

PHOTO

1

Areal to grade. Awaiting compaction. View SW
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Shaping retention basin in north Area 6. View S

SW end of Pitman line capped. Line exposed during
NERT activities.
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CONTRACT: TIMET BETA DITCH DATE: 10/7/13 DAY: Monday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 57 AM 81 PM
WEATHER: O CLEAR O RAIN X OVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 13
Envirocon Crew 7 12 GEIl Sub 1 6

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Backfill material imported and placed in Areasl, 4 and 6.
» Cutting and fine grading and shaping in Areas 1, 3, 5 and 6.
» Geotek conducts moisture and compaction testing in backfill areas.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/7/13 — 2866 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

PR N R e
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» Field Sketch:
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NOTE:

The roads will be offset an appropriate amount from the shoring. All features shown herein are Procarea By DES GEI

subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed " o - @ - rm—— TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these PR CHK_B1

structures. See figures 3,4, and 5 for detailed traffic patterns o T PROPOSAL # 8462 5-24-2013 | Figure 1
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PHOTO #

DESCRIPTION

PHOTO

1

Retention basin progress, Area 6. View SE
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TIMET patrol road reestablished north of Area 1. View E
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CONTRACT: TIMET BETA DITCH DATE: 10/8/13 DAY: Tuesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 55 AM 84 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 12
Envirocon Crew 7 12 GEIl Sub - -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cutfill balancing in Areas 3, 5 and 6, grading and compaction in Area 4.
» North property line prepared for fence installation.
» Material Delivery: No material import.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

PR N R e

Page 1 of 2
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» Field Sketch:
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NOTE:

The roads will be offset an appropriate amount from the sharing. All features shown herein are
subject to field fit by the Envirocon Project Superintendent. Tumnauts may be added where needed
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously

TIMET BETA DITCHES
2w s = OWG GGE

e — @ Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these = €81 Corporste Cidls [oH

structures. See figures 3,4, and 5 for detailed traffic patterns.

DES  GEl

—_ PROPOSAL # 8462 5242013 | Figuet

PHOTO # DESCRIPTION

PHOTO
1 Area 5 grading. View E
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CONTRACT: TIMET BETA DITCH DATE: 10/9/13 DAY: Wednesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 55 AM 64 PM
WEATHER: O CLEAR O RAIN X OVERCAST [OFOG X WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 4 12 GEIl Field Staff 1 12
Envirocon Crew 7 12 GEIl Sub - -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cutfill balancing in Areas 3, 5 and 6, grading and compaction in Area 4.

» Type Il materials imported from Boulder Ranch for placement over pre-construction site soils north of Areas 2
and 3.

» Waste piles on western portion of site sampled by GEI for characterization.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/9/13 — General import placed at NERT site.
» Type Il material — 487 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

RPN (R e
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» Field Sketch:
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NOTE: ‘ \
The roads will be offset an appropriate amount from the shoring. All features shown herein are Procarea By DES GEI
subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed a - - ” rm—— TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior to these PR CHK_B1
siructures, See figures 3,4, and 5 for detailed traffic patterns cidn, S 85401 PROPOSAL # 8462 5-24-2013 I Figure 1

PHOTO # DESCRIPTION

PHOTO

1 Compaction of Area 5 side slopes. View SE
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TIMET REMEDIATION PROJECT

DAILY INSPECTION REPORT

GEI

CONTRACT: TIMET BETA DITCH DATE: 10/10/13 DAY: Thursday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti, J Shelkey TEMPERATURE: 51 AM 67 PM
WEATHER: O CLEAR O RAIN X OVERCAST [OFOG X WIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foremen 4 12 GEIl Field Staff 1 12
Envirocon Crew 6 12 GEIl Sub 3 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cutfill balancing in Areas 3, 5 and 6, grading and compaction in Area 4.
» 4” HDPE line in south slope of Area 4 cut and capped.
» Geotek conducts compaction and moisture density testing in Areas 4 and 5.
» Fence installers begin constructing fencing along northern property line.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/10/13 — 1470 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck

D6T Bulldozer

Sweeper

I TS | I IS
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NOTE:

The roads will be offset an appropriate amount from the shoring. All features shown herein are Procarea By DES GEI

subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed " o - @ - rm—— TIMET BETA DITCHES
to accommodate traffic. The haul roads are graded 2% away from the excavation to simultaneously Envirocon SITE LAYOUT
serve as stormwater diversion features for the excavation. Stormwater will pond interior t these # S oHK_el

structures. See figures 3,4, and 5 for detailed traffic patterns o T PROPOSAL # 8462 5-24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Finished grade in Area 6 retention basin. View SE SN
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TIMET REMEDIATION PROJECT

DAILY INSPECTION REPORT ( 5 El

CONTRACT: TIMET BETA DITCH DATE: 10/11/13 DAY: Friday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 48 AM 72 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 3 12 GEIl Field Staff 1 12
Envirocon Crew 6 12 GEIl Sub 3 4.5-8

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cutfill balancing in Areas 3, 5 and 6, grading and compaction in Area 4.
» Alternate projects conducted by Envirocon: NERT backfill activities
» Fence installers continue constructing fencing along northern property line. Concrete truck on site.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/11/13 - 2232 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck 621F

D6T Bulldozer

Sweeper

S GEGECEE

Page 1 of 2
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NOTE: [ \
The roads will be offset an appropriate amount from the shoring. All features shown herein are Procarea By DES GEI
subject to field fit by the Envirocon Project Superintendent. Turnouts may be added where needed a - - - rm—— TIMET BETA DITCHES
to accommodate traffic. The haul roads are graced 2% away from the excavation to simultaneously Envll‘ocon SITE LAYOUT
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structures. See figures 3,4, and 5 for detailed traffic patterns cidn, S 85401 PROPOSAL # 8462 5-24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Backfill progress in Area 4. View E
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TIMET REMEDIATION PROJECT

DAILY INSPECTION REPORT
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CONTRACT: TIMET BETA DITCH DATE: 10/12/13 DAY: Saturday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 50 AM 77 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foremen 2 10.5 GEIl Field Staff 1 11.5
Envirocon Crew 6 10.5 GEIl Sub 0 -

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Deconstruct wheel wash station. Track pad remains in place.
» Move soils to fill areas and construct alternate haul routes.
»No materials delivered.
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck 621F

D6T Bulldozer

Sweeper

SRR
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structures. See figures 3,4, and 5 for detailed traffic patterns. ,,_,_%:2 o PROPOSAL # 8462 5.24-2013 | Figure 1

PHOTO # DESCRIPTION PHOTO

1 Area 5 slope finished grade. View W
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CONTRACT: TIMET BETA DITCH DATE: 10/14/13 DAY: Monday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 54 AM 73 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foremen 2 12 GEIl Field Staff 1 12
Envirocon Crew 5 12 GEIl Sub 4 4-8

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cutfill balancing and backfill imported. Grading and compacting.
» Alternate projects conducted by Envirocon: NERT backfill activities — completed.
» Fence installers continue constructing fencing along northern property line.

site for off-site disposal.
» Begin berm construction around waste pile west of beta ditch.
> Area 6 retention basin extended south to generate additional fill required in Area 4.
» Material Delivery: Clean backfill delivered from Boulder Ranch Quarry.
» 10/14/13 — 1479 tons
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck 621F

D6T Bulldozer

Sweeper

N R

» Vac truck on site for cleaning of wheel wash holding tank and related equipment. Spoils generated stockpiled on
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CONTRACT: TIMET BETA DITCH DATE: 10/15/13 DAY: Tuesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 53 AM 74 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 2 12 GEIl Field Staff 1 12
Envirocon Crew 6 12 GEIl Sub 3 4-8

Detailed Contractor Activity/Progress:
Beta Ditch Observation
» Safety and planned activities meeting.
» Cutfill balancing. Grading and compacting.
» Soil samples collected from wheel wash area per sampling work plan. Submitted to Test America.
» Fence installers continue constructing fencing along northern property line.
» Type Il bedding material imported for placement over exposed original site soils.
» Berm constructed around waste pile west of beta ditch.
» Area 6 retention basin extended south to generate additional fill required in Area 4.
» Begin de-mob process.
» Geotek on site for compaction and moisture density testing.
» Material Delivery: Type Il material delivered from Boulder Ranch Quarry.
» 10/15/13 — 145 tons

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

Water Truck 621F

D6T Bulldozer

Sweeper

R
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CONTRACT: TIMET BETA DITCH DATE: 10/16/13 DAY: Wednesday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 54 AM 72 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 2 12 GEIl Field Staff 1 12
Envirocon Crew 5 12 GEIl Sub 4 4-8

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Safety and planned activities meeting.
» Fine grading of site.
» Fence installers continue constructing fencing along northern property line.
» Diamondback surveyor conducts final site survey.
» Palliative applied to Areas 1 and 2, and slopes and basins in Areas 3, 4, 5 and 6.
» Continue de-mob process.
» Geotech on site for compaction and moisture density testing.
> Material Delivery: None

» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 CAT 345CL

966 wheel loader

H14 grader

WA380 loader

Water Truck 621F

D6T Bulldozer

Sweeper

S R

» Field Sketch: N/A
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DESCRIPTION

PHOTO

1

Application of Dust Guard in Area 6. View N
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CONTRACT: TIMET BETA DITCH DATE: 10/17/13 DAY: Thursday
GEI PROJECT #: 1323080 START: 0630 FINISH: 1800
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 47 AM 76 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A

Crew No. Hrs Crew No. Hrs
Envirocon Foremen 2 12 GEIl Field Staff 1 9.5
Envirocon Crew 4 12 GEIl Sub 2 5

» Palliative applied

» Material Deliver

Detailed Contractor Activity/Progress:

» Safety and planned activities meeting.
» Fence installers continue constructing fencing along northern property line. Fence completed.

» Continue de-mob process.
» Grading permit closed.

Beta Ditch Observation

to site.

y: None

» Equipment: The

contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 966 wheel loader
1 Water Truck 621F
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CONTRACT: TIMET BETA DITCH DATE: 10/18/13 DAY: Friday
GEI PROJECT #: 1323080 START: 0600 FINISH: 1500
CONTRACTOR: Envirocon SHIFT: 1 20 30
INSPECTOR: J Pieretti TEMPERATURE: 47 AM 76 PM
WEATHER: X CLEAR O RAIN [OOVERCAST [OFOG O WIND [OOTHER: N/A
Crew No. Hrs Crew No. Hrs
Envirocon Foremen 2 12 GEIl Field Staff 1 8.5
Envirocon Crew 1 12 GEIl Sub 1 1

Detailed Contractor Activity/Progress:
Beta Ditch Observation

» Diamondback on site to complete final as-built survey.
» Continue de-mob process.
» Dust permit closure report submitted.
» Air monitoring program concluded.
» Material Delivery: None
» Equipment: The contractor used or has on site the following pieces of equipment.

Quantity | Equipment Description
1 966 wheel loader

Page 1 of 1
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